
Enabling Phase�² �¶�7�H�P�S�R�U�D�U�\���9�L�O�O�D�J�H�¶ 

Phase 1�² Demolition 
 
 
PHASE 2�²  to be completed prior to commencement of Phase 3 
GROUND FLOOR�± Toilet & Cloakroom into male wc, female wc and lift 
FIRST FLOOR�² �&�O�D�V�V�U�R�R�P���R�Q�W�R���P�D�O�H���D�Q�G���I�H�P�D�O�H���:�&�¶�V���D�Q�G���O�L�I�W�� 
 
Corridor pipework above ceiling void to service 1st floor Classroom�² OUT OF HOURS 
 
 
 
PHASE 3�² Alteration of classrooms into 2 offices (Principal & Vice Principle), Admin Office, 1st Aid room and New 
Reception including relocation of Main Entrance 
 
 
PHASE 4�² Alteration of existing Staff Room Kitchen and Reception Office into new Library, Re-located Kitchen 
and Staff WC/Shower facilities. 
 

PHASE 5�² New Main Entrance Landscaping carried out once 
main contract works finished and temporary village removed 


